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The Honorable Board of Supervisors  
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
PEDESTRIAN SAFETY SOCIAL MARKETING CAMPAIGN 
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

1. Approve an amendment to Contract No. 001462 for the "Pedestrian Safety 
Social Marketing Campaign" with Manning Selvage & Lee, located in 
Los Angeles, California, to extend this Contract through June 30, 2005; to 
extend various task completion due dates as a result; and to allow several 
changes to obtain fuller benefit from the contract all at no additional cost. 

 
2. Authorize the Director of Public Works to execute the amendment. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
On November 18, 2003, Synopsis 32, your Board approved Contract No. 001462 with 
Manning Selvage & Lee to develop, create, produce, and execute a pedestrian safety 
campaign directed at youths between the ages of 5 and 18.  This Contract is the result 
of a grant agreement between the State of California Business, Transportation and 
Housing Agency’s Office of Traffic Safety, and the County.  The grant agreement was 
effective from January 1, 2003, through June 30, 2004.  Due to the time necessary for 
us to complete the process of awarding this Contract, it left the contractor only six 
months to complete all tasks.  The State determined that it would be in its best interest 
and that of the County to extend the time to perform the grant agreement until June 30, 
2005.  Therefore, it is desirable to also amend this Contract with Manning Selvage & 
Lee to coincide with the revised expiration of the grant agreement and is desirable to 
revise several task completion dates to allow the contractor more time to complete all 



The Honorable Board of Supervisors 
May 27, 2004 
Page 2 
 
 
 
tasks.  It is also desirable to amend this Contract to allow the unused monies in one 
task to be used in other tasks thereby achieving greater benefits from the grant 
agreement.  There is no additional cost involved.  In addition, the amendment will 
correct a clerical error in Task Five, Schedule of Prices, by reducing the amount of the 
Task from $109,000 to $108,000 in order to not exceed the grant agreement amount of 
$450,000. 
 
Implementation of Strategic Plan Goals 
 
This action is consistent with the County's Strategic Plan Goal of Organizational 
Effectiveness.  This contract will continue to improve internal operations through the 
utilization of this contractor's expertise to effectively provide these services in a timely 
and effective manner. 
 
FISCAL IMPACT/FINANCING 
 
This amendment will not incur any additional costs. There will be no impact on net 
County cost. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Upon your Board's delegation of authority and approval as to form by County Counsel, 
the contractor and the Director will execute the amendment which will be as 
substantially reflected in the enclosure. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
This amendment will not result in the displacement of any County employees. 
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CONCLUSION 
 
One approved copy of this letter is requested. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works 
 
LG 
P:\aspub\CONTRACT\Leticia\Ped Safety\BL Amend1 Ped Safe.doc 

 
Enc. 
 
cc: Chief Administrative Office 
 County Counsel 
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AMENDMENT NO. 1 TO CONTRACT 001462 
PEDESTRIAN SAFETY SOCIAL MARKETING CAMPAIGN 

 
 

This AMENDMENT, made and entered into this            day of                         , 2004, by 
and between the COUNTY OF LOS ANGELES, a subdivision of the State of California, a 
body corporate and politic, hereinafter referred to as "COUNTY," and MANNING SELVAGE & 
LEE, hereinafter referred to as "CONTRACTOR". 

 
W I T N E S S E T H 

 
WHEREAS:  Contract No. 001462 was entered into between the County and 

Contractor on December 30, 2003, for a public education program to promote pedestrian 
safety awareness in Los Angeles County; and 

 
WHEREAS:  Because of a clerical error, the Schedule of Prices  (page 1.30), Task 

Five, Radio Out-of-Home Advertising erroneously quotes the Contractor's price at $109,000. 
The correct price is $108,000; and 
 

WHEREAS:  The parties wish to extend the time for performance of these services an 
additional six months with no additional cost. 
 

NOW, THEREFORE, the parties agree to amend the Contract as follows: 
 
 FIRST:  The Contractor will provide the specified pedestrian safety awareness public 
education program throughout  the County; 
 
 SECOND:  Part I, Section 2, F1, a and b (page 1.11) the dates are amended to read 
June 30, 2005. 
 
 THIRD:  Part I, Section 2, F2, a, b, and e-g (page 1.12) the dates are amended to read 
June 30, 2005. 
 
 FOURTH:  Part I, Section 2, F2, j (page 1.13) the date is amended to read May 30, 
2004. 
 
 FIFTH:  Part I, Section 2, G6 (page 1.15) the date is amended to read June 30, 2005. 
 
 SIXTH:  Part I, Section 2, G6, C (page 1.16) the date is amended to read June 30, 
2005. 
 
 SEVENTH:  Part I, Section 2I, Duration of Contract (page 1.16), first sentence is 
amended to "This Contract's performance period shall commence upon Board approval and 
execution by the Director and continue until June 30, 2005." 
// 
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 EIGHTH:  Part I, Section 6, Task Five, the Contractor's price to perform is amended to 
$108,000. 
 
 NINTH:  Part I, Section 6, Schedule of Prices, the following sentence will be added after 
the last sentence: "If during the Contract period the Contractor has excess funds available from 
any of the tasks, the excess funds can be used in the sole discretion of the Director or 
designee to fund increased service with respect to other tasks so long as the total amount of 
the contract remains unchanged.  The total amount of the Contract shall not exceed $450,000." 
 
 TENTH:  All other prices, terms, conditions, requirements, and specifications of the 
original Contract shall remain in effect and unchanged. 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
// 
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IN WITNESS WHEREOF, the County has, by order of its Board of Supervisors, caused 
these presents to be subscribed by the Director of Public Works, and the Contractor has 
hereunto subscribed its name by and through its officers thereunto duly authorized, as of the 
day, month, and year hereinabove first written. 
 

 COUNTY OF LOS ANGELES 
 
 
 

By                                                           
        Director of Public Works 

 
 
APPROVED AS TO FORM: 
 
OFFICE OF THE COUNTY COUNSEL 
 
 
 
By __________________________ 
 Deputy 
 

 MANNING SELVAGE & LEE 
 
 
 

By _________________________________ 
   Its  President 
 
 
 
 By _________________________________ 
  Its  Secretary 
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